

Activities to be implemented in 2024 by Both NOC and IOCs

Block Name	Operator's Name	Main Activities to be undertaken in 2024	Timeline
Ruvuma	ARA Petroleum Tanzania Ltd	Drilling of Chikumbi-1 Well	March – July 2024
		Intervention of Ntorya 1 Well (workover)	July – August 2024
		Front End Engineering Design (FEED)	December 2023 – February 2024
		Surface facility (Concept design)	May – July 2024
		Procurement of flowlines, manifold, HUG (Hook Up Gas) systems	January 2024 - December 2024
		Testing of Ntorya 2 well	January 2024 - December 2024
Mnazi Bay	Maurel and Prom Exploration Production (T) LTD	Drilling of Two Wells namely Mkunga Chui and Kasa	October 2023 - December 2024
		Installation of Gas Compressor	October 2023 – December 2025
		Slickline operations	June – December 2024
		Piping modification	January – October 2024
		MB2 and MB4 Steel pipe replacement	October 2023 – June 2024
Tanga Block	Octant Energy	3D Seismic Re-processing	October –December 2024
		Geological and Geophysical Studies	October 2023 – March 2024
		Drilling Well Planning	March – August 2024
		Procurement of Drilling Equipment	October – December 2024
		Environmental Impact Assessment for Drilling	October 2023 – March 2024
Songo Songo	PanAfrican Energy Tanzania Ltd (PAET)	Intervention on Songo Songo 7 Well	Jan 2024 – October 2024
		Intervention on Songo Songo 3 Well	Jan 2024 – December 2024
		Production logging	Jan 2024 – May 2024
		Flowline Replacement	Jan 2024 – August 2024
		Infill Well SSL (Planning)	
Block 1 & 4	Shell Exploration and Production Tanzania Limited (SEPT)	Resettlement Intervention	Jan – December, 2024
		Baseline survey (to support the ESIA) at the site	
		Geotechnical surveys at Lindi	
		Offshore survey (contract could be awarded in 2024)	

		Pre-FEED engineering (Engineering studies) for both onshore and offshore	
Block 2	Equinor Tanzania AS	Post compensation livelihood projects	
		External studies	
		Pre-FEED (External + Internal Costs)	
		Vehicle Investment	
Eyasi Wembere	TPDC	Dating of geological samples	December 2023 – February, 2024